
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

9:39 AM
Run date

Time

Reviewer: Liu, Tai-Lin 30-Mar-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 010 Date: 03-Mar-2010 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 176

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Field Work at Pier 7
Cross Beams CB1, CB2, & CB3
1-The cross beams CB3, CB2, and CB1 were inspected thoroughly, the engineers from METS, ABF and
CT were present in the inspection process. The following items were observed:
·The vertical plates of the CBs were not completely straight and they had some misalignment, which might
be reduced in the erection process.
·One padeye of the cross beam CB3 had some damages which require correction.
Equipment: Man lift ID# 477-40-5029.
·The CB1 was also inspected; the bottom plate had a dent and a few scratches.
Equipment: Man lift ID# (Not Recorded)
Note: Mike (METS) inspected the top CBs plate.

Lifts 2W & 3W
1-Three ABF crews resurfaced the 2W skin plates and stiffeners plate of the face connecting 2W to 1W.
2-Two ABF crews transferred the cable trays inside the 2W lift.
3-Two ABF crews completed guard railing of 2W.
4-It was found that 2 bolts of the T stiffener on W3 line were sheared off while lifting the 3W segment. It is
needed to investigate the matter and its effect on the OBG.
Equipment: Man lift ID# 481-93-6009
Crane with ID# Terex RT160.
The hanger used for resurfacing.
NOTE: Victor has been present in the inspection

Office Work

1-Working on the excel sheet of the sea fastening of the Lifts 5& 6.
2-Continue on the punch list of the items, which need to be checked at the job site.
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